Margaret To Joseph Lapka/R9/USEPA/US@EPA, Nahid

- Alkon/R9/USEPA/US Zoueshtiagh/R9/USEPA/US@EPA, Laura
‘ . Yannayon/R9/USEPA/US@EPA, Gerardo
3 03/10/2006 03:07 PM cc Eugene Bromley/R9/USEPA/US@EPA

bcc
Subject Fw: Cabrillo Port Timeline

Margaret Alkon

Assistant Regional Counsel
U.S. EPA, Region IX
Direct Dial: (415) 972-3890
Fax: (415) 947-3570

----- Forwarded by Margaret Alkon/R9/USEPA/US on 03/10/2006 03:06 PM -----

"Wood, Thomas"
<TRWOOD @stoel.com> To Margaret Alkon/R9/USEPA/US@EPA

03/10/2006 03:03 PM cc

Subject Cabrillo Port Timeline

Margaret: Attached is a copy of the current projected construction timeline
for the Cabrillo Port project. This was requested at our last meeting. As
you will note, this construction schedule conservatively assumes that physical
construction will commence on 1/1/09 and then builds the various milestones
from there. '"Commencement of construction” as defined for Clean Air Act
purposes may occur well before that date. Regardless of when physical
construction actually starts, this timeline is good about telling you the
relative milestones.

I assume that you received my FOIA response letter. Give me a call if you
have questions on this schedule or the FOIA letter.

Tom

Thomas R. Wood

Stoel Rives LLP
Phone: (503) 294-9396
Cell: (503) 349-4845
Fax: (503) 220-2480
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BHP Billiton - Cabrillo Port Project.
Preliminary construction schedule.

D Task Name Duration Start Finish '8__1Qtr1,2009 | Qtr2, 2009 TQtr1,2010 | Qtr2,2010 | Qtr3,2010 _ Qtr4, 2010
o iJan] fo%ﬁmigc: | |Apr May/Jun | Jul {Aug Sep, Oct iNov Dec

1 ;

2 Onshore based construction 324days?  Sun2/15/09  Mon 1/4/10

3 Bird breeding season 215 days? Sun 3/1/09 Thu 10/1/09

3 — -

5

6 Onshore pipeline construction 290 days? Sun 2/15/09 Tue 12/1/09

7 SoCalGas Loop 225 290 days?  Sun2/15/09  Tue 12/1/09

8 SoCalGas Centre Road Station 290 days? Sun 2/15/09 Tue 12/1/09

5 - . - .

10 Pipeline shore crossing 30 days? Sun 12/6/09 Mon 1/4/10

11 HDB procedures 30 days? Sun 12/6/09 Mon 1/4/10

i -

e K

14

15 FSRU w::uw\m—d construction 324 days? Thu1/1/09 . Sat 11/21/09

16 FSRU construction completion 201 days? Thu 1/1/09 Mon 7/20/09

17 Pre-commissioning 93 days? Mon 7/20/09 | Tue 10/20/09

18 LNG trials 32days?  Tue 10/20/09 Fri 11/20/09 i

19 FSRU ready for departure . Odays Sat11/21/09; Sat11/21/09

20

21

2

23 Offshore based construction 548 days? Mon 6/1/09  Tue 11/30/10

24 = Grey whale migration season 2009 183 days? Mon 6/1/09 |  Mon 11/30/09

257 Grey whale migration season 2010 183days?  Tue6/1/10  Tue 11/30/10

5 . SO | .

27

28 Offshore pipeline construction 35 days? Tue 12/1/09 Mon 1/4/10

29 Pipeline lay to PLEM 35days?  Tue 12/1/09 Mon 1/4/10

30

31 FSRU offshore construction 223 days?  Sat11/21/09 Thu 7/1/10

32 Tow to site from shipyard 72 days? Sat 11/21/09 Sun 1/31/10

33 E Pre-lay mooring & riser system 24days?  Wed 1/6/10 Fri 1/29110

34w Commissioning & start-up 60 days? Mon 3/1/10 Thu 4/29/10

35 Wym First gas delivery 0 days Thu 7/1/10 Thu 7/1/10

Project: US LNG Preli

Date: Mon 3/6/06

Ceitieireeciaeg  Summary Y  cxternal Milestone @

Task Milestone ’
nary construct Split
Progress I Project Summary

External Tasks

Deadline

Page 1




